
ID Task Name Finish
569 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP

functionality to ETL/data mart solution; - Fix scalability and
performance problems; - Add support concurrent users; - Add
additional contract writing system data available in ACBIS and CBIS

5/2006

570 Acquisition Spend Analysis Pilot (ASAP)/Service: - Initial Production
Deployment; - Implement data cleansing; - Enhance front-end
analytics; - Expose additional data from all contract writing systems
across AT&L (e.g., Army, Navy, AF, ODAs, etc)

11/2005

571 Second Production Deployment with Expanded capabilities 11/2006
572 e-STRATS 9/2006
573 Key Milestones: 9/2006
574 - Long Term: Planning and requirements development.

Establishment of Joint Tiger Team to collaborate on DoD-wide
capability/functionality; - Short Term: Approval, configuration, and
use of SEAPORT-e as Interim Enterprise solution.

9/2005

575 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: On-going use of the SEAPORT-e interim
solution.

3/2006

576 - Long Term: Requirements evaluation for consideration under
DBSE; - Short Term: Continue use of SEAPORT-e until transition to
a long term COTS system. Evaluate results.

9/2006

577
578 Materiel Visibility 12/2010
579 Key Initiatives 12/2010
580 MEV 12/2008
581 Key Milestones: 12/2008
582 Increment:  Increment 1 12/2006
583 Complete AoA 5/2004
584 Milestone B 5/2005
585 Complete Principle-based Business Rules 9/2005
586 Incorporate in FMR MEV Business Rules 9/2005
587 Initial Program Valuations Completed (100% of total universe) 12/2005
588 IOC 6/2006
589 FY06 year end close using baseline valuaton methodologies 9/2006
590 FOC 9/2006
591 Quarterly reporting of baseline valuation using baseline

methodology.  Newly acquired programs will be valued using a
baseline methodology approach.  This is a Quarterly recurring
process.

12/2006

592 Increment:  Increment 2 12/2008
593 Milestone B 8/2006
594 IOC 9/2007
595 Milestone C 9/2007
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ID Task Name Finish
596 Quarterly newly acquired programs will be valued using Increment 2

methodology.  Total responsibility shifts to each Service & Other
Defense Agencies

12/2008

597 IUID 12/2010
598 Key Milestones: 12/2010
599 Final Policy Implemented 12/2010
600 Initial policy 7/2003
601 IUID of New Items 1/2004
602 IUID of Legacy Items in Inventory and Operational Use 12/2004
603 IUID of DoD Property in the Possession of Contractors 5/2005
604 All new Government Furnished Property (GFP) on solicitations and

contracts meet the IUID requirements (requires DFARS change).
1/2006

605 All Program Item Unique Identification (IUID) Implementation Plans and
Automated Information System (AIS) plans to be completed and
submitted to their respective Milestone Decision Authority.

1/2006

606 IUID STANAG ratification by NATO Asset Tracking Working Group. 3/2006

607 Full capability for electronic management of DoD property in the
possession of contractors

10/2006

608 All serially managed assets registered in the IUID Registry, and fully
integrated capability for uniquely identifying and marking of personal
property items in all organic depots.

7/2007

609 Demonstrate an integrated data environment. 7/2007
610 Complete IUID marking of all items and embedded items. 12/2010
611 MILS to EDI or XML 6/2007
612 Key Milestones: 6/2007
613 Final policy Implemented 12/2003
614 Initial Policy 12/2003
615 DUSD(AT&L) 22 Dec 03 memorandum 'Migration to the Defense

Logistics Management Standards (DLMS) and Elimination of the Military
Standard Systems (MILS) provides appropriate policy support for this

12/2003

616 Allocate 1/2 funds to the highest priority interfaces 3/2006
617 Determine all DTS potential trading partner interfaces 3/2006
618 Monitor trading partner migration performance and provide assistance as

appropriate
3/2006

619 Prioritize all potential interfaces 3/2006
620 Monitor trading partner migration performance and provide assistance as

appropriate
9/2006

621 Allocate 2nd 1/2 of funds to next highest priority interfaces 9/2006
622 Assure successful implementation of migrated interfaces 9/2006
623 Monitor trading partner migration performance and provide assistance as

appropriate
6/2007

624 Assure successful implementation of migrated interfaces 6/2007
625 RFID 1/2007
626 Key Milestones: 1/2007
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ID Task Name Finish
627 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 12/2005

628 Implement RFID at 3 aerial ports. 12/2005
629 Publish DFAR clause governing application of tags to Class I (some), II,

VI, IX shipments to distribution depots, aerial ports, and maintenance
facilities.

12/2005

630 Suppliers apply passive RFID tagging to items as listed above. 1/2006
631 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 4/2006

632 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 7/2006

633 Publish DFAR clause governing application of tags to remaining
commodities and remaining locations.

12/2006

634 Suppliers apply passive RFID tags to all shipments for all commodities. 1/2007

635
636 Real Property Accountability 12/2010
637 Key Initiatives 12/2010
638 ELRV&RR 10/2006
639 Key Milestones: 10/2006
640 Complete Data Model 9/2006
641 Services begin implementation 10/2006
642 HMPC&IMR 12/2009
643 Key Milestones: 12/2009
644 Requirements Document Phase I Released 3/2006
645 IOC of Product Hazard Data Master 3/2007
646 Initial Component Implementation 12/2009
647 RPAR 3/2006
648 Key Milestones: 3/2006
649 Increment: Custody of Assest and Associated Data 3/2006
650 Complete real property acceptance requirements 9/2005
651 Revised unified facilities criteria 3/2006
652 RPIR 12/2007
653 Key Milestones: 12/2007
654 Increment: RPIR Implementation 12/2007
655  Revised DFAR 9/2005
656  Revised 4165.14 9/2005
657  Revised FMR 9/2005
658 Scope the Increment 2 & 3 Milestones 3/2006
659 Outreach and training of modernized real property management

practices
12/2007

660 Integration with component systems 12/2007
661 Incorporation of Standardized Data Elements in Authoritative

Systems
TBD
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